Crest Strategic
Nature Park (Wiltshire Wildlife
Trust)
Handover Date: Aug 2019

Crest Strategic
Handover Date:

Crest Strategic
Landscape and NEAP
Handover Date: Mav 2021

Crest Strategic
Landscape and NEAP
Handover Date: End 2021

Crest Nicholson SW
Handover Date: TBC
by developer

Crest Nicholson SW
Handover Date: TBC

Crest Strategic
The Stray
Handover Date: Dec 2019

David Wilson Homes
Handover Date: TBC
by developer

Bovis Homes
Handover Date: TBC
by developer

Arkells
Handover Date: TBC
by developer

Crest Strategic
Western Common
Handover Date: End 2021

Crest Strategic
Woodland, basin and Allotments
Handover Date: Middle 2022

Crest Nicholson SW

Wainh : ) £ Handover Date: TBC
ainhomes . 2% by developer
Handover Date: TBC . 2
by developer

oy -4 "f
:L', 0 nyd
: '.'.-vl 1] hﬂ'
et et el
.1-.] {’ .

TGVCIC
Town Park
Handover Date: June 2019

Tadpole
Primary
(Privately
maintained)

David Wilson Homes
Handover Date: TBC
by developer

Crest Nicholson SW
Handover Date: TBC
by developer

Crest Strategic
Eastern Middle Common
Handover Date: End 2020

TGVCIC
Western Middle Common
Handover Date: Jan 2019

TGVCIC

NEAP

Handover Date: July 2018

Bellway Homes
Handover Date: TBC
by developer

TGVCIC
Apartment Blocks
Handover Date: TBC

Crest Nicholson SW
Handover Date: TBC

TGVCIC
Allotments
Handover Date: Dec 2018

TGVCIC
Phase 1 LEAP
Handover Date: July 2018

TGVCIC
Eastern Common
Handover Date: May 2017

ST AMTUCATON

intenance Ownership

TGVCIC

Crest Strategic

Bellway Homes

Crest Nicholson SW

David Wilson Homes

Bovis Homes

Wainhomes

Private

Future Play Park to be
delivered by Crest Strategic.
Handover to TGVCIC one
year from completion.
Completion dependent on
parcel developer build
programme
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Nature Park to be delivered
by Crest Strategic by August
2019. Handover to Wiltshire
Wildlife Trust to maintain in
coordination with TGVCIC




